
eSIS to PowerSchool Conversion November 2013 

Project Ownership Project Summary 

Agency 
Department of Public 

Instruction 

Replace the current Student Information System ('NCWISE') with Pearson's Powerschool application as 

part of a larger rollout called Home Base. This is modern technology that will allow for integration with 

Race to the Top systems, such as the Instructional Improvement System (Schoolnet), Education Evalution 

System (True North Logic) and Learning Object Repository (Equella). 

Project Financials 

Project Rating 

Implementation in 

LEA's began on time 

but not all functionality 

was available. 

Original 

Estimate 

Baseline 

Budget 

Current 

Budget 
Variance 

Actual 

Costs to 

Date Overall Project 

Schedule 

  

Project Budget $13,145,374 $14,818,184 $15,107,183 1.95% $7,649,463 

5 Year Operations and 

Maintenance $44,128,791 na $44,128,791 na na 
Budget increased to cover additional needs for implementation services from Pearson. 

Project Cost   

On track 

Project Schedule 

Go-Live Date 
7/8/2013 - 

8/30/2013               
Planning and 

Design 

Execute and 

Build 
Implement     

Department of Public Instruction team is actively working 

with Pearson to deliver needed functionality and fix 

performance issues. Planned 4/15/2013 7/5/2013 8/30/2013     

Forecast 8/19/2013 1/31/2014 5/31/2014         

Actual    8/19/2013         

                                                      

Key Information and Risks 

A known risk was that the schedule was very aggressive to implement a new Student Information System in twelve months. By taking this risk, the other 

Race to the Top systems could also be implemented using Home Base as the starting point. 

DPI will need to continue to actively manage the vendor, Pearson and ensure that all functionality and performance issues are managed and fixed. 
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Digital Devices  Tools Services  Infrastructure Application  Support 

Things Interconnections Instruction 

Something 

on which 

to press 

Enter 

Making 

sure that 

pressing 

Enter 

always 

works 

Ensuring 

pressing 

Enter 

helps 

students 

learn 

Technology 
3 Key Categories 
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Why is North Carolina developing Home Base? 

The central focus of 

READY is improving 

every student’s 

learning ...  

…and enabling 

and ensuring great 

teaching is how 

we get there. 

One of the ways to enable great 

teaching is to put powerful tools in 

the hands of teachers and school 

leaders. 
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One-Time Costs 
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Project Amount 
PowerSchool $                3,563,757  
NC WISE (eSIS) + CEDARS                              -   
IIS - Pearson 10,825,500  
IIS - PCG 4,987,540  
Equella 1,000,000  
IAM 7,000,000  
Total $              27,876,797 

Funding to Support Amount 
UERS (includes carryover) $                4,063,757  
Other State (connectivity)                              -   
Other State (accountability)                              -   
RttT 23,813,040  
Total $              27,876,797  

Difference $                                -   



Recurring Costs (2015-16) 
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Project Amount 
PowerSchool $                 7,112,379  
NC WISE (eSIS) + CEDARS               5,083,995  
IIS - Pearson               7,144,000  
IIS - PCG                  470,820  
Equella                  350,000  
IAM               1,500,000  
Total $               21,661,194  

Funding to Support Amount 
UERS (includes carryover) $               13,961,194  
Other State (connectivity)               1,500,000  
Other State (accountability) 200,000 
RttT                              -   
Total $               15,661,194  

Difference $                 6,000,000  

The difference in funding will be covered by a subscription fee to users of the IIS portion 
of Home Base. 



Home Base - PowerSchool 
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• Transition from Pearson-owned eSIS to 

Pearson-owned PowerSchool 

• Advanced student information system 

• LEA-oriented design 

• New State-oriented administration 

• Student and Parent/Custodial Parent Portals 



Home Base – Instructional Improvement System 
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IIS – Pearson 

• Instruction, assessment tools for classrooms 

IIS – Content 

• Digital resources – instruction, assessment, PD 

• Some content included in IIS-Pearson contract 

IIS – PCG/TNL 

• PD, Evaluation tools for schools 

• McREL replacement 



NC Education Cloud 
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IT Enterprise 

• Site Surveys 

• Email, Firewall, etc.  

• VoIP – voice over internet protocol - telecom replacement 

• MDM – centralized mobile device management 

Shared Learning 

• IAM – centralized identity and access management 

• LOR – Equella-based learning object repository 

• LMS – learning management system 

Business Operations 

• iSeries – centralized financial operations 

• DI – managed data integration service 

• HRMS/BUD modernization 



Home Base Architecture 
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Assessment 

Student 

Information 

and Learner 

Profile 

Instructional 

Design, Practice 

& Resources 

Data Analysis 

and Reporting 

Information 

 

 

 

 

a simpler, better 

information 

system to 

replace NC 

WISE  

 

Integrated Instructional Solution 

 

 

 

 

a new standards-aligned tool for 

instruction (e.g. lesson plans, unit plans),  

assessment and data analysis  

Effectiveness 

 

 

 

 

a simpler, better 

online evaluation 

system and new 

professional 

development 

system 

Information Instruction 

Educator Effectiveness:  
Evaluation and Professional 

Development 

Test Nav 
Summative 

Assessment 
 

OpenClass 
Collaboration 

 

Schoolnet 
Instructional  

Tools and 

Assessment 

PowerSchool 
Student  

Information 
 

Truenorthlogic 
Evaluation and PD 
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Products being integrated to create Home Base 
 

OpenClass 
Collaboration 

 

Schoolnet 
Instructional  

Tools and 

Assessment 
 

PowerSchool 
Student 

Information 

Core Instructional Improvement System 
 Test Nav 

Summative 

Assessment 
 

Truenorthlogic 
Educator  

Evaluation 

R 

R 

= Required 

R 

R 

User 

Portal 

Content in System 
Tools for Teaching • Assessment Creation  

Truenorthlogic 
Professional 

Development 

via PowerSchool 

 

Initial Content 

• Math, ELA, Science and Social Studies Assessment Items for 

Benchmarking and Classroom Assessment 
 

• Instructional Content (e.g. lesson plans and unit plans) housed in 

the NC Learning Object Repository 
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Time Line  
 

March 2014  
 

Truenorthlogic 
Professional 

Development 

Test Nav 
Summative 

Assessment 
 

R 

2014-2015 School Year  
 

+ 
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May/ 

June 

July 

August/Sept 

Oct/Nov 

Dec/Jan/Feb 

Mar 

March 31, 

opt-in for  

2014-15 

The High Level of Training and Support 
Training and Support in the Kick-Off Year (2013-2014) 
 

Teacher only 
 

Principals 
 

 
• District Engagement Meetings and Discussions 

• Internal DPI staff certification 

• District Trainings on Schoolnet and Truenorthlogic 

(Pearson-led) 
 

Home Base 

Support 

Center 

 

 
 

Online 

Learning 

Modules 

 
PowerSource:

Online 

Tutorials and 

Learning 

Modules 

(Available 

now) 
 

Learning 

Partnerships 

 
Partner sites 

where DPI will 

offer closer 

support to 

districts and 

learns from 

implementation 

 

Webinar 

Series 

and 

Additional 

Face-to-

Face 

Training 
 

Leading to a well-informed decision about opting-in. 
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Challenges 

• Data/Configuration – Until corrected, leads to errors with: 
• Transcripts 
• Report cards 

 
• Training – Pearson and DPI are working with LEAs on: 

• Report cards 
• Honor roll 
• Clearing errors with State reports 
• Attendance tracking 
• Reporting 

 

• Product – DPI has escalated to Pearson issues with: 
• Historical grades – Fix planned for Dec 2013 
• Homeless student tracking – Fix planned for Dec 2013 
• Transferring students 
• Emergency contact export 
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NCDPI IT Plan 
• A roadmap for using information 

technology to support the instructional, 
administrative, and business strategies of 
NC’s public schools. 
 

• Ensures IT investments are congruent 
with DPI’s missions and programs 
 

• Inside the plan, you’ll find: 

• Overview of deliverables 

• Problems/opportunities addressed 

• Work plans and responsibilities 

• Benefits 

• Timetable 

• Links to missions and programs 
 

 

North Carolina Department of Public Instruction 

Summary Information Technology Plan 

For the 2012 – 2014 Biennium 

 

 

 

 

By 

Philip Price, CFO Department of Public Instruction 

Updated Issue: April 2013 

Original Issue: October 2012

http://www.ncpublicschools.org/techservices/ 
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http://www.ncpublicschools.org/techservices/


Questions? 
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